



ARFORGEN Synchronization Conference Overview

Presented by
C.W Mike Carter
Associate Director, LRC, CECOM LCMC

Agenda



- Purpose
- Key Personnel
- Event Overlay and Timelines
- Key Pre-Conference Events
- Process
- Drivers
- Results / Actions / Deliverables
- Summary



Purpose

To familiarize the SOLE with the ARFORGEN Synchronization Conference process. A process designed to plan, control, and execute procedures that synchronize requirements for manning, equipping, resourcing, and training required to move a unit through the ARFORGEN cycle from redeployment to available.

Key Conference Personnel



- **LCMC Personnel (All)**

- LOC Facilitation Team
- Sustainment Level RESET
- Field Level RESET
- PEO/PMs – All LCMCs
- SRTs, CEER-T, SARET, CBERT
- LBE
- C4ISR Integration

- **Other VIPs**

- DA/Corps/DIV – G3, G4, G8, Force Mod Rep

- **Unit Personnel**

- Unit Commander (In/Out Brief)
- Executive Officer / XO
- Operations Officer / S3
- Logistics Officer / S4
- Security Officer / S2
- Personnel Officer / S1
- Signal Officer / S6


- **AFSB Personnel**

- AFSB Commander (In/Out Brief)
- LCMC SCR's
- ARFORGEN LNO's
- LSE Commander (In/Out Brief)
- Trailboss
- BLST Chief
- RESET LNO's


ARFORGEN is the "Drive Train"



Synchronized Planning, Resourcing, Execution for Continuous Operations



ARFORGEN Timeline





Key Pre-Conference Events

- 401st AFSB RESET Conference at R-180
- 402nd AFSB RESET Conference at R-150
- ARMT Plan Execution at R-90
- Establish ARFORGEN Conference Dates R-60
- Conduct first Pre-conference Teleconference at BOG
- Unit Commander receives LRC Senior Leader Note
- Conduct second Pre-conference Teleconference two weeks prior to ARFORGEN Conference
- Conduct Internal ROC Drill one week prior to ARFORGEN Conference



Process

- Establish Conference Dates
 - LOC coordinates with AFSB personnel to establish the conference within 30-60 day window from Unit “Boots On Ground” (BOG)
 - LOC drafts FRAGO alerting TACOM, AMCOM, and CECOM LCMC’s of conference dates and location
 - Unit specific equipment presentations requested
- Pre-conference Teleconferences
 - Two minimum prior to ARFORGEN Conference
 - Agenda and Briefing sequences established



Process

- Rehearsal Of Concept (ROC) Drill
 - Facilitator Rehearsal
 - Verify presentation format and content
- Conference Due Outs
 - Long Range Training Calendar
 - Issue Mitigation Plans
 - Outstanding Issues

Drivers



- Units Returned from Block Leave
 - Long Range Calendar established
 - Personnel requirements identified
 - LCMC's ready to brief RESET execution
 - Units actively inventorying Field Level RESET equipment
 - ✓ Ready to discuss CEER-T / SRT efforts
 - ✓ Ready to schedule Integration efforts
 - ✓ Ready to draw LBE

Drivers



- LCMC's enabled to discuss execution
 - Sustainment Level RESET Equipment known and located
 - Prepared to mitigate issues to meet Unit Required Delivery Dates (RDD)
 - Standard timeframe established to manage Active Army, National Guard, and Reserve Units

CECOM LCMC Results



- ARFORGEN Plan Forward for Units
 - Current Status of systems in RESET
 - New Equipment Fielding Schedules
 - New Equipment Training Schedules
 - RESET, New Equipment Fieldings, and Integration Plans synchronized with Unit Long Range Training Calendar
- Opportunity for open discussions between Units and supporting organizations

Unit Required Actions



- Engage AFSB, SCR, Trailboss, ARFORGEN LNO, and RESET personnel early in the process
- Ensure Key personnel are involved in the Pre-conference Teleconferences
- Provide accurate MTOE / PBUSE data
- Provide most current Long Range Training Calendars

Deliverables



- Comprehensive Conference Packet for Commanders and Key Leaders
 - Long Range Calendar with all Key Events synched
- Final Outbrief presented by Unit to Brigade Commanders and higher
- Courses of Action (COA) List mitigating Unit issues and concerns



Summary

- ✓ BLUF – Unit achieves S2 at R/S + 180; C1 status with DA directed personnel / equipment IOT meet training and mission requirements
- ✓ Execution conference designed around the Warfighter and specific Unit
- ✓ Coordinated team effort between LCMCs, PEOs, Support Personnel, AFSB and Unit Personnel

ARFORGEN SYNCH CONF / HOME ON HOME



ARFORGEN PHASE V CONFERENCES

• EXECUTED 2008:


- ✓ 08-11 JAN 25th ID, (Ph I & V), Schofield Brks, HI
- ✓ 18-22 FEB 2/1st ID, Con Brks, Schweinfurt, Germany
- ✓ 03-05 MAR 2/2nd ID, Ft. Carson, CO
- ✓ 6-8 MAY 82nd CAB, 82ND DSTB, 2/82nd, 1-504 In Rgt, 82ND Abn Div, Ft. Bragg, NC
- ✓ 27-30 MAY 1/3rd ID, Ft. Stewart, GA
- ✓ 29-30 MAY 4/82nd Abn Div, Ft. Bragg, NC
- ✓ 07-11 JUL 4/1st ID, Ft. Riley, KS
- ✓ 21-25 JUL 3/3rd ID, 3 ID STB, Ft. Benning, GA
- ✓ 29-31 JUL 1/82 ABN, Ft Bragg, NC
- ✓ 12-15 AUG 4/2 ID, Ft. Lewis, WA
- ✓ 19-20 AUG 214th FIRES BDE, Ft Sill, OK
- ✓ 16-17 SEP 2-3 ID, Ft. Stewart, GA
- ✓ 1-3 OCT 173 ABN IBCT Vicenza, Italy
- ✓ 7-8 OCT 2SCR, Vilseck, Germany

UPCOMING:

- ☐ 22 -23 OCT 08 3 SUS BDE, 3 CAB, Ft. Stewart
- ☐ 2-3 DEC 08 1-10 MTN, Ft Drum
- ☐ TBD JAN 09 1 AD HQ and 44th SIG, Germany

3rd & 4th QTR FY08 & 1st QTR FY09 ERD

Phase V - Estimated Return Date (ERD + 90 Days)





DISCUSSION:

Mike Carter

Mike.Carter1@conus.army.mil

732-532-1773